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INSTRUCTIONS: 
Research principal investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar 
quarter during which the projects are active.  

 

WisDOT Research Program Category 

 Policy Research 

 Wisconsin Highway Research Program 

 Other:        

Report Period (enter year and check which quarter) 

Year: 2014 

 Quarter 1 (Jan 1 – Mar 31)   Quarter 3 (Jul 1 – Sep 30) 

 Quarter 2 (Apr 1 – Jun 30)   Quarter 4 (Oct 1 – Dec 31) 

Project Title 

Evaluation of Thin  Polymer Deck Overlays and Deck Sealers 

WisDOT Project ID 

0092-12-06 

Principal Investigator Name 

Habib Tabatabai 

Project Oversight Committee Chair Name 

Dave Bohnsack 

Project Start Date (m/d/yyyy) 

8/23/2011 

(Area Code) Telephone Number 

414-229-5166 

(Area Code) Telephone Number 

(608) 785-9781 

Original End Date (m/d/yyyy) 

8/22/2014 

Email Address 

ht@uwm.edu 

Email Address 

David.Bohnsack@dot.wi.gov 

Current End Date (m/d/yyyy) 

2/28/2015 

 

Project Schedule Status (check one) 

 On Schedule         On Revised Schedule         Ahead of Schedule         Behind Schedule 
 

Project Budget Status 

 

Project Description   

This project explores the waterproofing capabilities, durability, and additional benefits of utilizing thin polymer overlays on 
bridge decks in Wisconsin. In this research we will compare performance of thin polymer overlays with each other and 
with new and emerging technologies to determine the optimal bridge deck maintenance strategy to be employed by 
WisDOT.  

 
Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.) 

Testing continued during the first 3 weeks of the quarter. However, there was equipment malfunction at that time, and 
most of the rest of the quarter was spent on fixing the test machine.   

 
Anticipated Work Next Quarter 

Continue testing of specimens with the goal of completing Series 2 tests and most of series 3 testing.   

 
Circumstances Affecting Project or Budget 

Malfunction of the test machine early in this quarter affected the progress. The machine is now operating at a reduced 
capacity. We are requesting a NCTE to allow completion of the tests and reports. Furthermore, at the request of WisDOT 
we submitted a proposal for additional field work. This work is expected to begin by October 1, 2015. Therefore, we are 
requesting a time extension to November 30, 2015.   

 
 

 

 

 

 

 

 

 

 

 

Total 

Project Budget 

Expenditures Current 
Quarter 

Total Expenditures % Funds Expended % Work Completed 

$166,992.00 $1,314.00 $158,204.00 94% 82% 



Attach / Insert Gantt Chart and Other Project Documentation 

 
(*enter text) 
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